




Montgomery County Civic Federation

November 9, 2020

Matthew Pollack, PE, PMP

Executive Director, Transit Development and Delivery
Maryland Department of Transportation Maryland Transit Administration

Purple Line



MDOT and MDOT MTA are currently working on a parallel track to deliver the Purple Line:

- Negotiating with the Concessionaire, Purple Line Transit Partners (PLTP)
- Implementing a short- and long-term plan to deliver the project on its own.

PURPLE LINE OFF-SITE ACTIVITIES




MDOT MTA and the contractors have been working together to continue:

- Manufacturing;
- Design and permitting.



MDOT MTA is directing the resumption of on-site construction along the alignment.

- Water and sewer utility relocations
- Roadway milling and paving
- Bridge work
- Electrical work
- Erosion and sediment control maintenance
- Maintenance of traffic support



Outside of the P3 Agreement, project activities are also continuing:

- Polk Street Maintenance Facility
- Ken-Gar wetlands restoration
- Paint Branch stream restoration
- Washington Suburban Sanitary Commission's 66" waterline relocation



- As construction activities are evaluated for resumption, MDOT MTA is coordinating the work gaps presented by the departure of the Design-Build Contractor, Purple Line Transit Constructors (PLTC).
- Project funding is in place.
- The long-term plan is still under development.
- Community collaboration remains critical to project success.

STAY UP-TO-DATE ON CONSTRUCTION PROGRESS



- Sign up for construction notices at purplelinemd.com
- For project questions and comments, contact MDOT MTA public outreach
 - Email: outreach@purplelinemd.com
 - Call: 443-451-3706 or 443-451-3705 (Para Español)



/MarylandPurpleLine



@PurpleLineMD